



VUJOVICH
ARCHITECTS • NEW HOMES • REMODELS

The Jones Master Bath **Objectives - Open Issues 2-03-05**

Next Meeting

- Paul, Sandy and Tile Sub – Paul to schedule
- Paul, Sandy, Kathy, and Electrical Sub – Prewire walkthrough. – Paul to schedule

Project Manager

- Measure and order new Master Bath window
- Verify selections and order plumbing fixtures and bath accessories.
- Paul, Sandy, Kathy, and Electrical Sub – Prewire walkthrough. – Paul to schedule
- Meet with tile sub and Client to review plan and final selections. Work out all the details.
- Award and schedule plumbing, HVAC, electrical, Drywall, tile, cabinetry, and brick mason based off of the final plan.
- Have Client review and approve the cabinet door sample and finish
- Find a speaker that will work in the steam shower (for the TV).
- Adjust Client's cabinet door to left of fridge (it's slightly askew)

Client

- Review and sign our On-Site plans
- Location of steam shower controls and outlet fitting inside shower.
- Material for coffee cup shelf? – currently we plan to use a piece of the counter top stone.
- What do you think about eliminating the W.C. recess can and going to a fan/light combo to clean up the ceiling? Same cost.
- Work with your PM to locate towel bars and other bath accessories

Thanks, Everyone